



DELHI ELECTRICITY REGULATORY COMMISSION

Viniyamak Bhawan, 'C' Block, Shivalik, Malviya Nagar, New Delhi- 110017.

F.11(2519)/DERC/2026-27/8945

Petition No. 35/2026

In the matter of: Petition u/S 86(1)(c), 86(1)(e) and 86(1)(k) of the Electricity Act, 2003 read with Regulation 14 of the Delhi Electricity Regulatory Commission (Net Metering for Renewable Energy) Regulations, 2014 and Delhi Electricity Regulatory Commission (Peer to Peer Energy Transaction) Guidelines, 2024

BESS Rajdhani Power Ltd.

...Petitioner

Coram:

Sh. S.C.L. Das, Chairperson

Sh. Ajay Kumar Jain, Member (Legal)

Appearance:

1. Mr. Aditya Vikram Jalan, Ld. Counsel for the Petitioner
2. Ms. Dhriti Batra, Ld. Counsel for the Petitioner
3. Mr. Jitesh, Ld. Counsel for the Petitioner

ORDER

(Date of Order: 07.10.2026)

1. The Instant Petition has been filed by BSES Rajdhani Power Ltd. (BRPL) praying inter-alia the following:
 - I. To allow the extension of the Pilot Project from 11.08.2026 for a further period upto 31.03.2027, and grant the dispensations contained in Paragraph 14 of the present Petition, which are an extension of the reliefs granted by this Commission under Order dated 11.02.2026 ("Approval Order").
 - II. Approval for the mechanism for implementation of the pilot project for P2P green energy trading as set out in the Order of the Commission dated 11.02.2026, during such extended period;
2. During the course of hearing, the Learned Counsel appearing for the Petitioner submitted that the present Petition has been filed seeking extension of the Approval granted by the Commission vide the Approval Order.
3. It was submitted that pursuant the Approval Order, Petitioner had commenced internal preparatory work under Phase 1 of the pilot project with effect from 15.02.2026,, before going live, under the overall India Energy Stack initiative being

coordinated by the MoP, through REC Limited, as the Nodal Agency. The live demonstration of the P2P trading pilot project was demonstrated at the Global AI Summit on 18.02.2026.

4. The Petitioner submitted that several steps for the implementation of the approved P2P mechanism, including (a) steps for development and enhancement of the trading platform and trading apps; (b) integration of the platforms with the Petitioner's SAP billing system for monthly settlement of P2P trade units in the Petitioner's bills; and (c) creation of a webpage for awareness on P2P trading to consumers and prosumers willing to participate.
5. The Petitioner further submitted that the letter dated 23.06.2026, has also shared with the Commission, the implementation status and progress achieved on the P2P energy transactions carried out in the four (4) months, ie. for the period from February 2026 to June 2026.
6. It was further submitted that Commission under the Approval Order had granted approval for the pilot project for a period of 6 months, i.e., up to 11.08.2026 and granted consequential reliefs.
7. The Petitioner also submitted that the Nodal Agency, REC Limited, has vide letter dated 10.07.2026. informed the Petitioner that the Pilot has successfully demonstrated inter-state P2P energy transactions as well as the potential benefits for participating consumers and prosumers through enhanced market access and consumer choice. Accordingly, to ensure the uninterrupted continuation of the initiative and ensure wider adoption of P2P energy transactions, the Nodal Agency has called upon the Petitioner to, *inter alia*, seek the approval of the Commission to continue the pilot project beyond the currently approved period.

Commission's Analysis

8. The Commission has considered the submissions made by the Learned Counsel for the Petitioner and the material placed on record. The Commission observes that the Pilot Project was initially approved vide the Commission's Order dated 11.02.2026 ("Approval Order") in Petition No. 06 of 2026 for a period of six months, up to 10.08.2026 and that the Petitioner has undertaken various steps towards its implementation.
9. In view of the above, the Commission hereby approves the extension of the Pilot Project for P2P Green Energy Trading from 11.08.2026 up to 31.03.2027, along with

continuation of the mechanism for implementation of the Pilot Project, as approved vide the Approval Order.

10. The dispensations and consequential reliefs granted by the Commission vide Approval Order shall continue to remain applicable during the extended period on the same terms and conditions as specified in the Approval Order.
11. The petition is disposed of in the above terms.
12. Ordered accordingly.

Sd/-
(Ajay Kumar Jain)
Member

Sd/-
(S.C.L. Das)
Chairperson