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Delhi Electricity Regulatory Commission 
Viniyamak Bhawan, ‘C’ Block, Shivalik, Malviya Nagar, New Delhi – 110017. 

F.11(2224)/DERC/2024-25/8113 

IA No. 16/2025 

In  

Petition No. 32/2024 

 

 

In the matter of: Application under Section 94 of the Electricity Act, 2003 read with 

Regulation 57 of the Delhi electricity Regulatory Commission (Conduct 

of Business) Regulations, 2001 and Section 151 of the Code of Civil 

Procedure, 1908.       

 

  

Tata Power Renewable Energy Ltd.        …Applicant 

 

Coram:  

Justice Umesh Kumar, Former Judge, Chairman, DERC 

Sh. Ram Naresh Singh, Member 

Sh. Surender Babbar, Member 

 

ORDER 

(Date of Order: 06.06.2025) 

 

1. The instant Interim Application has been filed by Tata Power Renewable Energy 

Ltd.  in Petition No. 32 of 2024 seeking extension of the Order dated 25.02.2025, 

whereby the Commission granted extension of Scheduled Commissioning Date 

(SCOD) of the Project up to June 2025 as an interim measure, in order to permit 

the Applicant to obtain extension of SCOD from the Ministry of New and 

Renewable Energy (MNRE).   
 

2. The Applicant has submitted that despite repeated follow-ups through oral 

discussion and several letters, MNRE has till date not decided the Applicant’s 

representation for grant of extension of SCOD. Accordingly, the Applicant is 

seeking extension of the said order for a period of 6 months. 

 

3. The Commission observes that the Applicant also filed a Petition No. 28 of 2025, 

wherein the subject matter and relief(s) sought were materially identical to those 

raised in the present Interim Application. The said Petition has already been 

disposed of by the Commission vide Order dated 29.05.2025 with the following 

observation: 

“On perusal of the records and hearing Ld. Counsels for the parties, it is 

observed that the instant case pertains to Inter-State Transactions. 

Further, as per the averments of the Petitioner, which are not objected to 

by the Respondent during the course of hearing, the delay in SCOD is on 

account of non-completion of the ISTS, associated sub-stations involving 

Central Utilities. Under such circumstances, it would be in the fitness of 

things that the Petitioner approaches the MNRE /CERC/Appropriate 

Forum and pursues all of its claims and seek relief(s), including interim 

relief in order to safeguard itself against any adverse consequences 

under the PPA.” 
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4. In view of the above, no separate order is required to be passed in this matter.  

Accordingly, the present I.A stands dismissed as infructuous. 

 

5. Ordered accordingly. 

 

 

 

             Sd/-    Sd/-       Sd/- 

(Surender Babbar)                (Ram Naresh Singh)               (Justice Umesh Kumar) 

               Member                                Member                                     Former Judge  

               Chairman DERC 

 


