



Delhi Electricity Regulatory Commission
Viniyamak Bhawan, 'C' Block, Shivalik, Malviya Nagar, New Delhi – 17.

No. F.11(1800)/DERC/2020-21/CF 6865/

Petition No. 34/2020

In the matter of : **Petition seeking extension of Scheduled Delivery Date (SDD) under Section 86(1)(b), (e) and (f) of the Electricity Act, 2003 read with Article 4.1.1 read with Article 7 of the respective Power Purchase Agreements dated 15.07.2015 executed between M/s TPDDL and SEI Renewable Energy Private Ltd., SEI Jyotiswaroop Power Private Ltd. and SEI Ravikiran Energy Private Ltd.**

SEI Renewable Energy Private Ltd. & Ors.

.... Petitioner

Vs.

Tata Power Delhi Distribution Ltd.

.....Respondent

Coram:

Hon'ble Sh. Justice S S Chauhan, Chairperson

Hon'ble Dr. A. K. Ambasht, Member

Appearance:

1. Mr. Sushael Buttan, Adv., Petitioners
2. Mr. Samarth Kashyap, Adv. Respondent

INTERIM ORDER

(Date of Hearing: 02.02.2021)

(Date of Order: 05.02.2021)

1. Heard.
2. Order reserved.

Sd/-
(A.K. Ambasht)
Member

Sd/-
(Justice S S Chauhan)
Chairperson